

CORT Tool IPR

January 23, 2015

Agenda

- Upcoming WAWF Releases impacting CORT Tool
 - 5.7.
 - Schedule
 - Testing
 - Contents
 - 5.7.1
 - Schedule
 - Contents
 - 5.7.2
 - Contents
- DA Role Activation Training Material
- User guide



5.7.0 WAWF Release Schedule

✓ Requirements Wring Out	18 - 20 Mar 2014
✓ Software Requirements Review (SRR)	29 Apr - 1 May 2014
✓ Preliminary Design Review (PDR)	17 - 19 Jun 2014
✓ Critical Design Review (CDR)	19 - 21 Aug 2014
• Build 1 / Engineering Drop Due	25 Nov 2014
• JITC SIT/FSIT	1 - 19 Dec 2014
• SIT/FSIT Wrap Up	23 Dec 2014
• Build 2 / Engineering Drop Due	20 Jan 2015
• OAT I TRR	22 Jan 2015
• OAT I (Columbus, OH)	26 Jan - 6 Feb 2015
• OAT I Wrap Up	10 Feb 2015
• Build 3/ Engineering Drop Due	3 Mar 2015
• OAT II TRR	5 Mar 2015
• OAT II (Columbus, OH)	9 - 20 Mar 2015
• OAT II Wrap Up (Go/No-Go Decision)	24 Mar 2015
• Deployment Weekend	10 - 12 Apr 2015

WAWF 5.7 Testing

Request for WAWF 5.7 Testers!!!

Test dates for the WAWF e-Business Suite Version (V) 5.7 Operational Acceptance Test Round One (OATI) is as follows:

WAWF 5.7 OATI Planning Meeting	16 Jan 2015
WAWF 5.7 OATI Test Readiness Review	23 Jan 2015
WAWF 5.7 OATI	26 Jan - 6 Feb 2015
WAWF 5.7 OATI Daily Meetings	27 Jan - 6 Feb 2015
WAWF 5.7 OATI Wrap Up	10 Feb 2015

5.7 ECPs

ECP #	ECP	Submitter	Proposed Change
ECP 768	Modifications to all COR Submitted documents	DPAP	DPAP Administrator - show All contracts number and make all documents available. DA & Managers - show all contracts number for each department and make all documents available. CO, CS, QAPOC, Auditor - Show all contracts for registered DoDAACs and make all documents available.
ECP 770	Additional and Expanded Role	DPAP	Add the following new roles: Auditor. Manger (Agency Head) - This role may also request access to reports. Expand the role of QAPOC and ACO so that they may gain access to all CORT Tool nominations association with the DoDAAC(s).
ECP 787	CORT Smart Forms	ARMY	Implement within WAWF CORT the ability to create, publish and maintain smart online forms and transactions. Recommend the use of any commercial technology like Adobe LiveCycle or HTML 5 that are interactive, dynamic electronic forms used to replace or compliment non-interactive documents.
ECP 788	VCE Data Interface	ARMY	Develop a WAWF to VCE interface to exchange COR data. Provide an automated data feed or Web Service from WAWF CORT to VCE data warehouse.
ECP 820	Assisted Acquisition for non DoD users	DPAP	Provide external agencies and their users the ability to register in CORT Tool via user name and password and enter contracts for which CORs are assigned. Replace department with "NON DOD". Replace "DoDAAC" with external agency name. Provide Non DOD agencies access to CORT.



5.7.1 CORT Schedule

• Requirements Wring Out	8-9 Dec 2014
• Software Requirements Review (SRR) / Prelim Design Review (PDR)	7-8 Jan 2015
• Critical Design Review (CDR)	4 Feb 2015
• Initial Test/ First Look at developer facility	23-27 Feb 2015
• Build 1 / Engineering Drop Due	31 Mar 2015
• JITC SIT/FSIT	6-10 Apr 2015
• Build 1 Fix / Engineering Drop Due	10 Apr 2015
• OAT I TRR	13 Apr 2015
• OAT I	13-24 Apr 2015
• SIT/FIST/ OAT I Wrap Up	29 Apr 2015
• Build 2/ Engineering Drop Due	20 May 2015
• OAT II TRR	22 May 2015
• OAT II	25-29 May 2015
• OAT II Wrap Up (Go/No-Go Decision)	3 Jun 2015
• Deployment Weekend	12-14 Jun 2015

5.7.1 Release

ECP #	ECP	Submitter	Proposed Changes (Outstanding or New)
ECP 767	CORT Tool DA Hierarchy	DPAP	Provide DA access at the DoDAAC or Office level; specifically for Air Force, Navy (USMC) and DLA.
ECP 771	EDA Updates	DPAP	Establish feed to EDA. When a nomination states "Contract Not Found in EDA", nomination is updated with the contract information after the contract loads to EDA.
ECP 829	Inactive Contracts	Air Force	Provide CORS, CO and CS the ability to post reports to the Online Files for nomination when the status is "Inactive"
ECP 861	Increase Search for COR Functionality	DPAP / HELPDESK	Provide the ability to search by Contract Specialist and DoDAAC.
ECP 852	CORT Contract Management Enhancements	USMC	Organize the Contract Management Reports page. Provide the ability to search for individual documents; to sort documents based dates; to edit a document title; and to allow multiple document uploads at one time (in same category). Remove 'Month/Year column' as 'Created On' column



5.7.2 Contract Closeout Schedule

• Requirements Wring Out	2 Dec 2014
• Software Requirements Review (SRR) / Prelim Design Review (PDR)	6 Jan 2015
• Critical Design Review (CDR)	5 Feb 2015
• Initial Test/ First Look at developer facility	9-13 Mar 2015
• Build 1 / Engineering Drop Due	14 Apr 2015
• JITC SIT/FSIT	20-24 Apr 2015
• Build 1 Fix / Engineering Drop Due	24 Apr 2015
• OAT I TRR	27 Apr 2015
• OAT I	27 Apr - 8 May 2015
• SIT/FIST/ OAT I Wrap Up	13 May 2015
• Build 2/ Engineering Drop Due	3 Jun 2015
• OAT II TRR	5 Jun 2015
• OAT II	8-12 Jun 2015
• OAT II Wrap Up (Go/No-Go Decision)	17 Jun 2015
• Deployment Weekend	26-28 Jun 2015

5.7.2

- Contract Closeout
- PIID Number (Contract Number) Format